

Week	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45		
Monday	6/12/23	6/19/23	6/26/23	7/3/23	7/10/23	7/17/23	7/24/23	7/31/23	8/7/23	8/14/23	8/21/23	8/28/23	9/4/23	9/11/23	9/18/23	9/25/23	10/2/23	10/9/23	10/16/23	10/23/23	10/30/23	11/6/23		
Task																								
Prepare 1-2 prototype I boards to take to KEK	Prepare 1-2 prototype I boards to take to KEK																							
Take 1-2 prototype I boards to KEK						Take 1-2 prototype I boards to KEK																		
Integrate modifications from prototype I into design and build 4 prototype II boards	Integrate modifications from prototype I into design			Build 4 prototype II boards																				
Install ethernet cables/switches on Belle II between bubbler locations and eHut KLM computer and test with stand-alone PIs	Install ethernet cables/switches on Belle II between bubbler locations and eHut KLM computer							Test cables/switches with stand-alone PIs																
Install prototype I boards on sector 1&2 bidders and commission bubbler flow rate readout								Install prototype I boards on sector 1&2 bidders and commission bubbler flow rate readout																
Test prototype II boards at ISU								Test prototype II boards at ISU																
Build full series of 16 boards (+spares) and ship to KEK													Build full series of 16 boards (+spares)			Ship to KEK								
Order readout board crates and power supplies, and ship to KEK (mabe order in Japan)				Start this when decision on box design is final					Order readout board crates and power supplies		Ship to KEK													
Install readout board crates on Belle II													Install readout board crates on Belle II											
Install protype II boards on Belle II and commission																			Install protype II boards on Belle II and commission					
<div><div></div>Activities at ISU (with deadlines)<div></div>Early start activities at ISU<div></div>Activities at KEK (with deadlines)<div></div>Early start activities at KEK</div>																								