1 board is still working, the other three should be fixed by Tuesday, 7/11.
[bookmark: _GoBack]Board component updates (MUX footprint update and 3.3v circuit addition) will also be done by 7/11.
Board routing and resizing to be finished (i.e. new boards ready to be ordered) by 7/18.
Ordering enough mini ribbon cables for the two boards going to Japan.

